COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 30/ 2021

ESTI MATE SUMVARY 10: 34: 21
CONTI D C21850 ESTI MATE NO: 0020 PROG SPEC YR: 2005
PCN: 21850- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 264.0 DAYS TI ME ALLOW 280 WORK DAYS
1-76 & US 34 FT. MORGAN AREA R PERCENT TIME:  94.29 ORI G TIME ALLOW 280 WORK DAYS
PROJECT NO. NHPP0343- 041
1-76 & US 34 FT. MORGAN AREA R
NAMVE OF ROAD:
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 09/ 18/ 2021 DATE TI ME STARTED 03/23/2020
1627 Col e Bl vd DATE LET 01/ 09/ 2020 DATE WORK BEGAN 03/ 23/ 2020
Suite 200 DATE AWARDED 01/30/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/04/2020 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 03/23/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 22,280, 072.19 PARTI Cl PATI NG $ 21,227,627.11 $ 535, 088. 37
AWARD PRQIJECT AMT: $ 19, 964, 032. 84 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 95. 28% TOTAL EARNI NGS 21,227, 627. 11 535, 088. 37
FUNDS AVAI LABLE: $ 1,052, 445.08 STOCKPI LED MATERI ALS 13,359.00 0.00
GROSS EARNI NGS 21, 240, 986. 11 535, 088. 37
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 299, 460. 49 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 20, 941, 525. 62 535, 088. 37
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 20, 941, 525. 62 535, 088. 37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 535, 088. 37

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21850-BI D ESTI MATE RUN 09/ 30/ 2021
PRQJECT: NHPP0343- 041 ESTI MATE NO 0020 10: 34: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY US34

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
13, 596. 00000 1. 000 13, 596. 00
0010 202-00035 Renoval of Pipe 250. 000 250. 000
LF 0. 000 0. 00
13. 00000 250. 000 3, 250. 00
0015 202-00090 Renoval of Delineator 645. 000 645. 000
EACH 0. 000 0. 00
5. 50000 645. 000 3,547.50
0020 202-00170 Ginding And Texturing Concrete Pavenent 0. 000 0. 000
SY 0. 000 0. 00
258. 00000 0. 000 0. 00
0025 202-00190 Renoval of Concrete Median Cover Material 52.000 52.000
SY 0. 000 0. 00
47.00000 52. 000 2,444.00
0030 202-00200 Renoval of Sidewal k 2, 323. 000 2,182. 000
SY 6. 000 168. 00
28. 00000 2,188. 000 61, 264. 00
0035 202- 00203 Renoval of Curb and Cutter 9, 115. 000 8, 707. 000
LF 0. 000 0. 00
12. 00000 8, 707. 000 104, 484. 00
0040 202-00206  Renpval of Concrete Curb Ramp 1, 079. 000 1, 067. 000
SY 0. 000 0. 00
29. 00000 1, 067. 000 30, 943. 00
0045 202-00210 Renoval of Concrete Pavenent 3, 974. 000 3, 897. 000
SY 0. 000 0. 00
32. 00000 3, 897. 000 124, 704. 00
0050 202-00220 Renoval of Asphalt Mat 11, 509. 000 11, 441. 000
SY 0. 000 0. 00
5. 50000 11, 441. 000 62, 925. 50
0055 202- 00240 Renoval of Asphalt Mat (Pl aning) 230, 121. 000 230, 121. 000
SY 0. 000 0. 00

2.00000 230, 121. 000 460, 242. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21850-BI D
PRQIECT NHPP0343- 041 ESTI MATE NO 0020
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY US34
0060 202-00250 Renoval of Pavenent Marking 68, 356. 000
SF
0. 90000
0065 202-00710 Renoval of Power Pole 1. 000
EACH
3, 910. 00000
0070 202-00889 Renoval of Detectabl e Warning 0. 000
EACH
288. 00000
0075 202- 00895 Renoval of |npact Attenuator 2.000
EACH
6, 238. 00000
0080 202-01130 Renoval of Guardrail Type 3 863. 000
LF
4.50000
0085 202-01300 Renoval of End Anchorage 13. 000
EACH
380. 00000
0090 202- 04002 Cl ean Cul vert 10. 000
EACH
2,668. 00000
0095 202- 04005 Cl ean Val ve Box 73.000
EACH
400. 00000
0100 203-00050 Unsui tabl e Materi al 671. 000
CcY
35. 00000
0105 203- 00060 Enbanknment Material (Conplete In Place) 42.000
cYy
39. 00000
0110 203-00062 Enbanknent Material (Conplete In Place) (Special) 547. 000
CcY

39. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

68, 356. 000
0. 000
68, 356. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

863. 000
0. 000
863. 000

13. 000
0. 000
13. 000

10. 000
0. 000
10. 000

73.000
0. 000
73.000

671. 000
0. 000
671. 000

42.000
0. 000
42.000

547.000
0. 000
547.000
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ESTI MATE RUN 09/ 30/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 34: 21

AMOUNT

61, 520

3,910

12,476

3,883

4,940

26, 680

29, 200

23, 485

1,638

21, 333

40

00

.00

00

50

00

00

00

00

00

00



CONTI D

ROADWAY US34

CAT NO0200

0115 203-01100

0120

203- 01500

0125

203- 01550

0130

203- 01594

0135

203- 01597

0140

206- 00065

0145

208- 00023

0150

208- 00035

0155

208- 00045

0160

208- 00103

0165 208-00105

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Proof Rolling

Bl adi ng

Dozi ng

Conbi nati on Loader

Pot hol i ng

Structure Backfill

(FlowFill)

Erosi on Log (Type 3)(12 Inch)

Aggr egat e Bag

Concrete Washout

Structure

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9. 000
HOUR
89. 00000
275. 000
HOUR
190. 00000
82. 500
HOUR
210. 00000
106. 000
HOUR
185. 00000
94. 750
HOUR
264. 00000
5. 000
cy
212. 00000
90. 000
LF
6. 00000
1, 579. 000
LF
6. 50000
5. 000
EACH
2, 384. 00000
364. 250
HOUR
44. 00000
129. 500
HOUR

185. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9. 000
0. 000
9. 000

. 000
14. 000
. 000

82.500
0. 000
82.500

80. 000
0. 000
80. 000

74.750
4.500
79. 250

5. 000
0. 000
5. 000

90. 000
0. 000
90. 000

1, 519. 000
60. 000

1,579. 000

2.000
3. 000
5. 000

364. 250
0. 000

364. 250

. 500
0. 000
. 500
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ESTI MATE RUN 09/ 30/ 2021

2,660

1,188.

390.

7,152

.00

00

.00

.00

00

.00

.00

00

00

.00

.00

10: 34: 21

AMOUNT

801.

49, 400

17,325

14, 800

20, 922

1, 060.

540.

10, 263

11, 920

16, 027

23, 957

00

00

00

00

00

00

00

50

00

00

50



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21850-BI D ESTI MATE RUN 09/ 30/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0020 10:34: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0170 208-00106 Sweepi ng (Sedi ment Renoval) 209. 750 201. 750
HOUR 8. 000 1,224.00
153. 00000 209. 750 32,091.75
0175 208-00107 Renoval of Trash 32.000 32.000
HOUR 0. 000 0. 00
60. 00000 32.000 1,920. 00
0180 208-00207  Erosion Control Managenent 67. 000 63. 000
DAY 4.000 2,384.00
596. 00000 67.000 39, 932. 00
0185 210-00011 Reset Mail box Structure (Type 1) 79. 000 79. 000
EACH 0. 000 0. 00
181. 00000 79. 000 14, 299. 00
0190 210-00012 Reset Mail box Structure (Type 2) 12. 000 12. 000
EACH 0. 000 0. 00
204. 00000 12. 000 2,448. 00
0195 210-00013 Reset Mail box Structure (Type 3) 11. 000 11. 000
EACH 0. 000 0. 00
397. 00000 11. 000 4,367.00
0200 210-00810 Reset Ground Sign 5. 000 5. 000
EACH 0. 000 0. 00
340. 00000 5. 000 1, 700. 00
0205 210-00815 Reset Sign Panel 4.000 4. 000
EACH 0. 000 0. 00
227.00000 4.000 908. 00
0210 210-00827 Reset Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 843. 00000 0. 000 0. 00
0215 210-01000 Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0220 210-04010  Adjust Manhol e 38. 000 38. 000
EACH 0. 000 0. 00

1, 259. 00000 38. 000 47,842. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21850-BI D ESTI MATE RUN 09/ 30/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0020 10:34: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0225 210-04020 Modi fy Inlet 21. 000 18. 000
EACH 0. 000 0. 00
4, 005. 00000 18. 000 72, 090. 00
0230 210- 04050 Adj ust Val ve Box 47. 000 30. 000
EACH 13. 000 10, 712. 00
824. 00000 43. 000 35, 432. 00
0235 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 159. 00000 0. 000 0.00
0240 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
2,812. 00000 0. 000 0. 00
0245 213-00003 Ml ching (Weed Free) 6. 400 6. 400
ACRE 0. 000 0. 00
2,103. 00000 6. 400 13, 459. 20
0250 213-00061 Mul ch Tacki fier 4, 050. 000 4, 050. 000
LB 0. 000 0.00
0. 90000 4, 050. 000 3, 645. 00
0255 217-00000 Her bi ci de Treat nment 0. 000 0. 000
Sy 0. 000 0. 00
0. 30000 0. 000 0.00
0260 304-06000  Aggregate Base Course (Class 6) 3, 375. 250 3, 375. 250
TON 0. 000 0.00
44, 00000 3, 375. 250 148, 511. 00
0265 304-08000  Aggregate Base Course (Shoul der Material) 3,717. 390 3,717.390
TON 0. 000 0. 00
31. 00000 3,717.390 115, 239. 09
0270 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 727.500 519. 500
TON 19. 320 4, 250. 40
220. 00000 538. 820 118, 540. 40
0275 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 49, 213. 490 49, 213. 490
TON 0. 000 0. 00

97. 00000 49, 213. 490 4,773,708.53



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21850-BI D ESTI MATE RUN 09/ 30/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0020 10:34: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0280 412-00800  Concrete Pavenent (8 I|nch) 388. 000 388. 000
Sy 0. 000 0. 00
147. 00000 388. 000 57, 036. 00
0285 412-00900 Concrete Pavenent (9 Inch) 8, 615. 000 8, 615. 000
SY 0. 000 0. 00
95. 00000 8, 615. 000 818, 425. 00
0290 420-00112 Geotextile (Drainage) (Cass 1) 22.000 22.000
Sy 0. 000 0. 00
11. 00000 22.000 242.00
0295 420- 00520 Ceogri d Pavenent Rei nforcenent 0. 000 0. 000
SY 0. 000 0. 00
4.00000 0. 000 0. 00
0300 506-00209 Riprap (9 Inch) 6. 000 6. 000
cY 0. 000 0. 00
137. 00000 6. 000 822. 00
0305 514-00042 Pedestrian Railing (42 Inch) 14. 000 14. 000
LF 0. 000 0. 00
88. 00000 14.000 1,232.00
0310 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 64. 000 64. 000
(Conplete In
LF 0. 000 0. 00
113. 00000 64. 000 7,232.00
0315 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 4. 000 4. 000
EACH 0. 000 0. 00
1,918. 00000 4.000 7,672.00
0320 606-00302 Guardrail Type 3 (31 Inch Mdwest Cuardrail Systen) 631. 000 631. 000
LF 0. 000 0. 00
22.00000 631. 000 13, 882. 00
0325 606-01340 End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
2,370. 00000 1.000 2,370.00
0325 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00

63. 42000 0. 000 0. 00



CONTI D: C21850

PCN: 21850-BI D

PRQIECT NHPP0343- 041

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY US34

0325 MATERI AL ALLOWANCE Guar dr ai

0330 606-01370 Transition Type 3G

0330 MATERI AL ALLOWANCE Transti on

0330 MATERI AL ALLOMNCE Tr ansti on

0335 606-01385 Transition Type 3J

0335 MATERI AL ALLOMNCE Tr ansti on

0340 606-01390 End Anchorage Type 3K

0340 MATERI AL ALLOMNCE Guardrai |

0345 606-02003 End Anchorage (Nonfl ared)

0345 MATERI AL ALLOMNCE Guardrai |

0350 606-02005 End Anchorage (Fl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

End Treat

Guardrai |

Cuardrail

Cuardrail

End Treat

End Treat

ESTI MATE NO 0020

310. 22000

11. 000

2,619. 00000

822. 55000

742.77000

4.000

2,370. 00000

1,115. 11000

1. 000

4,280. 00000

812. 75000

11. 000

3, 095. 00000

1, 613. 97000

0. 000

2, 750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

11. 000
0. 000
11. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

11. 000
0. 000
11. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
0.00
0.00
28, 809. 00
0. 00
0.00
0.00
0. 00
0. 00
9, 480. 00
0.00
0. 00
0. 00
4, 280. 00
0.00
0. 00
0. 00
34, 045. 00
0.00
0. 00
0. 00
0.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21850-BI D ESTI MATE RUN 09/ 30/ 2021
PRQIECT NHPP0343- 041 ESTI MATE NO 0020 10: 34: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY US34
0351 606-02005 End Anchor (Flared) April 2020 MCR 2.000 2.000
EACH 0. 000 0. 00
3, 224. 16000 2.000 6, 448. 32
0351 MATERI AL ALLOMANCE Cuardrail End Treat 0. 000
EACH 0. 000 0. 00
1, 849. 00000 0. 000 0.00
0355 607-11525  Fence (Plastic) 750. 000 750. 000
LF 0. 000 0. 00
5.50000 750. 000 4,125.00
0360 608-00000 Concrete Sidewal k 3, 005. 000 832. 000
SY 19. 000 1, 938. 00
102. 00000 851. 000 86, 802. 00
0365 608-00010 Concrete Curb Ranp 829. 000 737.000
Sy 92. 000 28,612. 00
311. 00000 829. 000 257, 819. 00
0370 608-00015 Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
66. 00000 0. 000 0.00
0375 609-20010 Curb Type 2 (Section B) 0. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0380 609-21020 Curb and CGutter Type 2 (Section Il-B) 2,389. 000 2,389. 000
LF 0. 000 0. 00
45. 00000 2, 389. 000 107, 505. 00
0385 609-21021 Curb and Gutter Type 2 (Section II1-M 126. 000 126. 000
LF 0. 000 0. 00
52. 00000 126. 000 6, 552. 00
0390 609-71000 Curb (Special) 0. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0.00
0395 610-00020 Median Cover Material (Patterned Concrete) 209. 000 209. 000
SF 0. 000 0. 00
16. 00000 209. 000 3, 344.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 21850-BI D ESTI MATE RUN 09/ 30/ 2021
PRQIECT NHPP0343- 041 ESTI MATE NO 0020 10: 34: 21
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY US34
0400 612-00101 Delineator (Drivable Concrete Installation) (Type I) 305. 000 305. 000
EACH 0. 000 0.00
125. 00000 305. 000 38, 125. 00
0405 612-00102 Delineator (Drivable Concrete Installation) (Type I1) 16. 000 16. 000
EACH 0. 000 0. 00
130. 00000 16. 000 2,080. 00
0410 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 94. 000 94. 000
EACH 0. 000 0. 00
136. 00000 94. 000 12,784.00
0415 614-00011 Sign Panel (Cass I) 91. 000 91. 000
SF 0. 000 0. 00
23. 00000 91. 000 2,093.00
0420 614-00012 Sign Panel (Cass I1) 34. 000 34. 000
SF 0. 000 0.00
28. 00000 34.000 952. 00
0425 614-01572 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 0. 000 0. 000
Sli pbase)
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0430 614-80313 Barricade (Type 3 F-O) 0. 000 0. 000
EACH 0. 000 0. 00
3, 685. 00000 0. 000 0. 00
0435 614-85001 I npact Attenuator 2.000 2.000
EACH 0. 000 0. 00
20, 268. 00000 2.000 40, 536. 00
0435 MATERI AL ALLOWANCE | npact Attenuat or 0. 000
EACH 0. 000 0. 00
11, 395. 00000 0. 000 0. 00
0440 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
104, 374. 00000 1.000 104, 374. 00
0445 626- 00000 Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
1, 100, 000. 00000 1. 000 1, 100, 000. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21850-BI D ESTI MATE RUN 09/ 30/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0020 10:34: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0450 627-00008 Modi fied Epoxy Pavenment Marking 896. 000 896. 000
GAL 0. 000 0. 00
85. 00000 896. 000 76, 160. 00
0455 627-00013 Pavenent Marking Paint (H gh Build) 1, 369. 000 1, 369. 000
GAL 0. 000 0. 00
104. 00000 1, 369. 000 142, 376. 00
0460 627-30329  Preforned Plastic Pavenent Marking (Xwal k- Stop Line) 5, 752. 000 5, 752. 000
Type |
(e SF 0. 000 0. 00
14. 00000 5, 752. 000 80, 528. 00
0465 627-30405  Prefornmed Thernopl astic Pavenment Marking (Wrd- Synbol) 1, 769. 000 1, 769. 000
SF 0. 000 0. 00
18. 00000 1, 769. 000 31, 842.00
0470 629-01031 Survey Monument (Type 3A) 16. 000 16. 000
EACH 0. 000 0. 00
1, 182. 00000 16. 000 18,912. 00
0475 630-00000  Flagging 14, 932. 500 14, 265. 500
HOUR 667. 000 20, 010. 00
30. 00000 14, 932. 500 447, 975. 00
0480 630-00007 Traffic Control Inspection 150. 000 142.000
DAY 4.000 812. 00
203. 00000 146. 000 29, 638. 00
0485 630-00012 Traffic Control Managenent 300. 000 271.000
DAY 23.000 25, 944. 00
1, 128. 00000 294. 000 331, 632. 00
0490 630-00015 Uniforned Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
56. 00000 0. 000 0. 00
0495 630-80001 Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
677. 00000 0. 000 0.00
0500 630-80335 Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00

169. 00000 0. 000 0. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21850-BI D ESTI MATE RUN 09/ 30/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0020 10:34: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0505 630-80341 Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0510 630-80342 Construction Traffic Sign (Panel Size B) 0. 000 0. 000
EACH 0. 000 0. 00
113. 00000 0. 000 0.00
0515 630-80343 Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
124. 00000 0. 000 0. 00
0520 630- 80355 Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
6, 770. 00000 5. 400 36, 558. 00
0525 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 805. 00000 0. 000 0. 00
0530 630-80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0.00
0535 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0540 630-80370 Barrier (Tenporary) 500. 000 450. 000
LF 0. 000 0. 00
70. 00000 450. 000 31, 500. 00
0545 630-80380 Traffic Cone 259. 000 233. 100
EACH 0. 000 0. 00
15. 00000 233.100 3,496. 50
0550 630-85010 I mpact Attenuator (Tenporary) 2.000 1.800
EACH 0. 000 0. 00
9, 591. 00000 1. 800 17, 263. 80
0555 630- 85040 I mpact Attenuator (Truck Mounted Attenuator) 2.000 1.800
(Tenporary)
EACH 0. 000 0. 00

94, 383. 00000 1. 800 169, 889. 40



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21850-BI D ESTI MATE RUN 09/ 30/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0020 10:34: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0560 630-86801 Traffic Signal (Tenporary) 1. 000 0. 900
LS 0. 000 0.00
8, 462. 00000 0. 900 7,615. 80
0565 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700- 70016 F/ A Fuel Cost Adjustnent - 160, 753. 370 -160, 753. 370
FA 0. 000 0.00
1. 00000 - 160, 753. 370 - 160, 753. 37
0575 700-70018 F/ A Roadway Snpot hness Incentive 33, 437. 320 33,437. 320
FA 0. 000 0. 00
1. 00000 33, 437. 320 33, 437.32
0580 700- 70019 F/ A Asphalt Cenent Cost Adjustment - 288, 007. 700 - 288, 007. 700
FA 0. 000 0.00
1. 00000 - 288, 007. 700 -288, 007.70
0585 700-70023 F/ A On- The-Job Trai nee 25, 600. 000 25, 600. 000
FA 0. 000 0. 00
1. 00000 25, 600. 000 25, 600. 00
0590 700-70025 F/' A Quality Incentive Paynent 450, 000. 000 15, 550. 070
FA 0. 000 0.00
1. 00000 15, 550. 070 15, 550. 07
0595 700- 70042 F/ A Railroad Fl aggi ng 22,125.790 22,125.790
FA 0. 000 0. 00
1. 00000 22,125.790 22,125.79
0600 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0605 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70596  Standing Di spute Revi ew Board 3, 050. 000 3, 050. 000
FA 0. 000 0.00

1. 00000 3, 050. 000 3, 050. 00



CONTI D

ROADWAY US34

CAT NO0200

1535 630-80340

1540

630- 80393

1545

208- 00054

1560

614-10110

1685

210- 04025

1730

210- 04050

1755

202- 00019

1760

202- 00240

1765

202- 04001

1770

203- 00010

1775 210- 04060

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Pedestrian Barricade (ADA) March 2020 MCR

Panel s March 2020 MCR

St ackabl e Verti cal

StormDrain Inlet Protection (Type I1) April

LED Warni ng Sign System (_Signs)

Modi fy Structure CMO 011

Adj

Val ve Box APRIL 21 MCR

Rem Inlet CO 14

Rem Asphalt Mat (Pl aning) CO 14

Pl ug Cul vert

CO 14

Uncl

Excav (CIP) CO 14

Adj Water Meter CO 14

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

2020 MCR

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
120. 000
LF
20. 00000
0. 000
EACH
45. 00000
38. 000
EACH
256. 30000
2.000
EACH
9, 531. 50000
2.000
EACH
8, 100. 00000
33. 000
EACH
570. 00000
8. 000
EACH
1, 320. 00000
4,939. 000
%
4. 00000
2.000
EACH
1, 068. 10000
580. 000
cy
20. 90000
5. 000
EACH

2,448. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

0. 000
0. 000
0. 000

38. 000
0. 000
38. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

33. 000
0. 000
33. 000

8. 000
0. 000
8. 000

4,939. 000
0. 000

4, 939. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 09/ 30/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 34: 21

AMOUNT

2,160

9,739

19, 063

16, 200

18,810

10, 560

19, 756

2,136

00

.00

40

00

00

00

00

00

20

.00

.00



CONTI D

ROADWAY US34

CAT NO0200

1780 212-00050

1785 304-06000

1790 403-34751

1795 412-00190

1800 412-00600

1805 603-01125

1810 603-50012

1815 604-16505

1820 604- 19000

1825 608-00006

1830 608-10000

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Sod CO 14

ABC (CL 6) CO 14

HVA (G SX) (75) (PG 64-28) CO 14

Conc Pvnt (Patching) CO 14

Conc Pvnt (6 In) CO 14

12 In RCP (CIP) CO 14

12 In Plastic Pipe CO 14

Inlet Ty 16 (D) (5 Ft) CO 14

Inlet Spec CO 14

Conc Sidewalk (6 In) CO 14

Si dewal k Drain CO 14

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 462. 000
SF
2.50000
1, 500. 000
TON
52. 14000
263. 000
TON
108. 00000
484. 000
sy
112. 20000
1, 771. 000
sy
111. 10000
88. 000
LF
418. 00000
120. 000
LF
82. 61000
12. 000
EACH
6, 875. 00000
8. 000
EACH
2, 585. 00000
27.000
sy
127. 44000
36. 000
LF

745. 56000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

50. 370
0. 000
50. 370

0. 000
243. 130
243.130

0. 000
107. 000
107. 000

0. 000
768. 000
768. 000

88. 000
0. 000
88. 000

120. 000
0. 000
120. 000

12. 000
0. 000
12. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 09/ 30/ 2021

26, 258

12, 005

85, 324

.00

.00

04

40

80

.00

.00

.00

.00

.00

.00

10: 34: 21

AMOUNT

2,626

26, 258

12, 005

85, 324

36, 784

9,913

82, 500

20, 680

.00

29

04

40

80

00

20

00

00

.00

.00



CONTI D

CAT NO0200

1835

1845

1850

1855

1860

609- 20004

620- 00012

625- 00000

626- 00000

700- 70310

C21850
21850-BID

CAT NO0201

0620 202- 00035

0625

202- 00206

0630

202- 00240

0635

202- 00810

0640 202-01130

NHPP0343- 041 ESTI MATE NO 0020 10: 34: 21
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI' TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, wreRCE T
ROADWAY US34
Curb and Gutter Ty 2 (Sect I1-M (Spec) CO 14 7, 153. 000 0. 000
LF 6, 597. 000 304, 055. 73
46. 09000 6, 597. 000 304, 055. 73
Field Lab (CL 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
Const Surveying CO 14 1. 000 0. 750
LS 0. 000 0. 00
26, 400. 00000 0. 750 19, 800. 00
Mbbi |i zati on CO 14 0. 000 1. 000
LS 0. 000 0. 00
123, 000. 00000 1. 000 123, 000. 00
F/ A Landscapi ng 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $12,344,935.34% 535, 088. 37 $11, 321, 441. 86
ROADVWAY | - 76
Renoval of Pipe 678. 000 678. 000
LF 0. 000 0. 00
13. 00000 678. 000 8, 814. 00
Renoval of Concrete Curb Ranp 58. 000 58. 000
Sy 0. 000 0. 00
29. 00000 58. 000 1, 682. 00
Renoval of Asphalt Mat (Pl aning) 229, 483. 000 229, 483. 000
SY 0. 000 0. 00
2.00000 229, 483. 000 458, 966. 00
Renoval of Ground Sign 88. 000 88. 000
EACH 0. 000 0. 00
85. 00000 88. 000 7,480. 00
Renoval of Guardrail Type 3 23, 550. 500 23, 550. 500
LF 0. 000 0. 00
4.50000 23, 550. 500 105, 977. 25

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 16

ESTI MATE RUN 09/ 30/ 2021



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21850-BI D ESTI MATE RUN 09/ 30/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0020 10:34: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0645 202-01300 Renoval of End Anchorage 40. 000 40. 000
EACH 0. 000 0. 00
380. 00000 40. 000 15, 200. 00
0650 202-04002 Cl ean Cul vert 67.000 67.000
EACH 0. 000 0. 00
2, 668. 00000 67.000 178, 756. 00
0655 203-00060 Enbankment Material (Conplete In Place) 4, 391. 000 4, 391. 000
cY 0. 000 0. 00
39. 00000 4,391. 000 171, 249. 00
0660 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0665 203-01550  Dozing 0. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0. 00
0670 208-00002 Erosion Log Type 1 (12 Inch) 1, 667. 000 1, 667. 000
LF 0. 000 0. 00
5. 00000 1, 667. 000 8, 335. 00
0675 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 50000 0. 000 0. 00
0680 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0685 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
2,384. 00000 0. 000 0. 00
0690 208- 00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
3,476. 00000 0. 000 0. 00
0695 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00

44.00000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY | - 76

CAT NO0201

0700 208-00105

0705

208- 00106

0710

208- 00207

0715

210- 00815

0720

212-00006

0725

212-00032

0730

216- 00201

0735

217-00000

0740

403- 00720

0745

403- 34851

0750 420-00103

C21850
21850-BID
NHPP0343- 041

| TEM

DESCRI PTI ON

Renoval

and Di sposal

Sweepi ng ( Sedi ment

Er osi on Control

Reset Sign Panel

Seedi ng (Native)

Soi | Condi ti oning
Soi | Retention Bl anket
Cl ass

Her bi ci de Treat nent

of Sedi nent

Renoval )

Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

( Equi prent )

(Straw Coconut) (Biodegradabl e

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100) (PG 64-28)

Geotextile (Erosion Control) (Cl ass 2)

ESTI MATE NO 0020

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
185. 00000
0. 000
HOUR
153. 00000
0. 000
DAY
596. 00000
6. 000
EACH
227. 00000
13. 800
ACRE
1, 159. 00000
13. 800
ACRE
2, 812. 00000
17, 270. 000
5%
5. 00000
0. 000
%
0. 30000
2, 144. 500
TON
220. 00000
37, 564. 030
TON
97. 00000
492. 000
sy

5. 28000

QrY TH'S PERI OD
QTY TO DATE

13.
. 000
13.

13.

17, 270.
0.
17, 270.

2,144,
. 000
2,144,

37, 564.
0.
37,564.

492.
. 000
492.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

800

800

800

. 000
13.

800

000
000
000

. 000
. 000
. 000

500

500

030
000
030

000

000
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ESTI MATE RUN 09/ 30/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 34: 21

AMOUNT

1, 362.

15, 994.

38, 805.

86, 350.

471, 790.

3,643, 710.

2,597.

.00

.00

.00

00

20

60

00

.00

00

91

76



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21850-BI D ESTI MATE RUN 09/ 30/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0020 10:34: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0755 506-00212 Ri prap (12 Inch) 166. 000 166. 000
cYy 0. 000 0. 00
137. 00000 166. 000 22,742.00

0760 507-00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 48. 220 48. 220
TON 0. 000 0. 00
351. 00000 48. 220 16, 925. 22

0765 606-00302 Guardrail Type 3 (31 Inch Mdwest Guardrail Systemn) 23, 121. 000 23, 121. 000
LF 0. 000 0. 00
22.00000 23,121. 000 508, 662. 00

0765 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
4.79000 0. 000 0. 00

0765 MATERI AL ALLOWANCE W Beam Rai |, Galv 0. 000
LF 0. 000 0. 00
4. 47000 0. 000 0.00

0765 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
31. 66000 0. 000 0. 00

0765 MATERI AL ALLOWANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
3. 26000 0. 000 0.00

0765 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
3. 26000 0. 000 0. 00

0765 MATERI AL ALLOWANCE W Beam Rai |, Galv 0. 000
LF 0. 000 0. 00
3.91000 0. 000 0.00

0765 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
37.99000 0. 000 0. 00

0765 MATERI AL ALLOWANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
9. 16000 0. 000 0.00



CONTI D

ROADWAY | - 76

CAT NO0201

0770 606-01340

0770

0770

0775

606- 01370

0775

0780

606- 01380

0780

0785

606- 02003

0785

0790

606- 02005

0791 606- 02005

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

End Anchorage Type 3D

MATERI AL ALLOMANCE Cuardrail End Treat
MATERI AL ALLOWANCE Guardrail End Treat
Transition Type 3G

MATERI AL ALLOWANCE Transtion, Guardrai
Transition Type 3H

MATERI AL ALLOWANCE Transtion, Guardrai
End Anchorage (Nonfl ared)

MATERI AL ALLOWANCE Guardrail End Treat
End Anchorage (Fl ared)

End Anchor (Flared) April 2020 MCR

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

24. 000

EACH
2, 370. 00000

EACH
63. 42000

EACH
310. 22000
27.000

EACH
2, 619. 00000

EACH
742. 77000
22.000

EACH
924. 00000

EACH
314. 95000
12. 000

EACH
3, 095. 00000

EACH
1, 613. 97000
0. 000

EACH
2, 750. 00000
19. 000

EACH

3, 224. 16000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

24.000
0. 000
24.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

27.000
0. 000
27.000

0. 000
0. 000
0. 000

22.000
0. 000
22.000

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

19. 000
0. 000
19. 000

Page 20

ESTI MATE RUN 09/ 30/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 34: 21

AMOUNT

56, 880

70,713

20, 328

37, 140

61, 259

00

.00

.00

00

.00

00

.00

00

.00

.00

04



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21850-BI D ESTI MATE RUN
PRQJECT: NHPP0343- 041 ESTI MATE NO. 0020
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0791 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 0. 000 0.00
1, 849. 00000 0. 000 0. 00
0795 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0800 608-00010 Concrete Curb Ranp 58. 000 58. 000
Sy 0. 000 0.00
311. 00000 58. 000 18, 038. 00
0805 609-60011 Curb Type 6 (Section M 17, 820. 000 17, 820. 000
LF 0. 000 0. 00
7.50000 17, 820. 000 133, 650. 00
0810 612-00101 Delineator (Drivable Concrete Installation) (Type I) 579. 000 579. 000
EACH 0. 000 0.00
125. 00000 579. 000 72,375.00
0815 612-00102 Delineator (Drivable Concrete Installation) (Type I1) 195. 000 195. 000
EACH 0. 000 0. 00
130. 00000 195. 000 25, 350. 00
0820 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 223. 000 223. 000
EACH 0. 000 0.00
136. 00000 223.000 30, 328. 00
0825 614-00011 Sign Panel (Class I) 202. 000 202. 000
SF 0. 000 0. 00
23.00000 202. 000 4, 646. 00
0830 614-00012 Sign Panel (Cass I1) 1, 105. 000 1, 105. 000
SF 0. 000 0.00
28. 00000 1, 105. 000 30, 940. 00
0835 614-00013 Sign Panel (Class II1) 2, 250. 000 2, 250. 000
SF 0. 000 0. 00
32. 00000 2, 250. 000 72,000. 00
0840 614-00216 Steel Sign Post (2x2 Inch Tubing) 0. 000 0. 000
LF 0. 000 0.00

8. 00000 0. 000 0. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21850-BI D ESTI MATE RUN 09/ 30/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0020 10:34: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0845 614-00220 Steel Sign Post (2.5x2.5 Inch Tubing) 0. 000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00
0850 614-00612 Steel Sign Post (W 6x12) 103. 000 103. 000
LF 0. 000 0. 00
68. 00000 103. 000 7,004. 00
0855 614-00615  Steel Sign Post (W 6x15) 181. 000 181. 000
LF 0. 000 0.00
68. 00000 181. 000 12, 308. 00
0860 614-00818 Steel Sign Post (W 8x18) 147. 000 147. 000
LF 0. 000 0. 00
85. 00000 147.000 12, 495. 00
0865 614-00821  Steel Sign Post (W 8x21) 45. 000 45. 000
LF 0. 000 0.00
102. 00000 45. 000 4,590. 00
0870 614-01022 Steel Sign Post (W 10x22) 137. 000 137. 000
LF 0. 000 0. 00
130. 00000 137. 000 17, 810. 00
0875 614-01026  Steel Sign Post (W 10x26) 80. 000 80. 000
LF 0. 000 0.00
136. 00000 80. 000 10, 880. 00
0880 614-03001 Concrete Footing (Type 1) 6. 000 6. 000
EACH 0. 000 0. 00
1, 247. 00000 6. 000 7,482.00
0885 614-03002 Concrete Footing (Type 2) 10. 000 10. 000
EACH 0. 000 0.00
1, 928. 00000 10. 000 19, 280. 00
0890 614-03003 Concrete Footing (Type 3) 8. 000 8. 000
EACH 0. 000 0. 00
2, 268. 00000 8. 000 18, 144. 00
0895 614-03004 Concrete Footing (Type 4) 2.000 2.000
EACH 0. 000 0.00

2,835. 00000 2.000 5, 670. 00



CONTI D

ROADWAY | - 76

CAT NO0201

0900 614-03005

0905

614- 03006

0910

614- 80385

0915

615- 00030

0920

615- 00050

0925

624-20018

0930

627-00008

0935

627-00070

0940

630- 00000

0945

630- 00007

0950 630-00012

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Concrete Footing (Type 5)

Concrete Footing (Type 6)

Runbl e Strip

Enbanknent

Protector Type 3

Enbanknent

Protector Type 5

18 Inch Drainage Pipe (C ass 0)

Modi fied Epoxy Pavenment Marking

Preformed Ther nopl astic Pavenent

Mar ki ng

Fl aggi ng

Traffic Control

I nspection

Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
3, 402. 00000
1. 000
EACH
4, 252. 00000
65, 250. 000
LF
0. 10000
61. 000
EACH
2, 523. 00000
17. 000
EACH
6, 146. 00000
2, 383. 000
LF
48. 00000
845. 000
GAL
85. 00000
0. 000
SF
17. 00000
0. 000
HOUR
30. 00000
0. 000
DAY
203. 00000
0. 000
DAY

1, 128. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

1. 000
0. 000
1.000

65, 250. 000
0. 000
65, 250. 000

61. 000
0. 000
61. 000

17.000
0. 000
17. 000

2,383. 000
0. 000
2, 383. 000

845. 000
0. 000
845. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 23
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 34: 21

AMOUNT

20, 412

4,252

6,525

153, 903

104, 482

114, 384

71, 825

00

00

00

00

00

00

00

.00

.00

.00

.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 21850-BI D ESTI MATE RUN 09/ 30/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0020 10:34: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0955 630-80001 Fl ashi ng Beacon (Portabl e) 28. 000 25. 200
EACH 0. 000 0.00
677.00000 25. 200 17, 060. 40
0960 630-80335 Barricade (Type 3 MA) (Tenporary) 31. 000 27.900
EACH 0. 000 0. 00
169. 00000 27.900 4,715.10
0965 630-80341  Construction Traffic Sign (Panel Size A) 192. 000 172. 800
EACH 0. 000 0.00
90. 00000 172. 800 15, 552. 00
0970 630-80342  Construction Traffic Sign (Panel Size B) 138. 000 124. 200
EACH 0. 000 0. 00
113. 00000 124. 200 14, 034. 60
0975 630-80343  Construction Traffic Sign (Panel Size C) 43. 000 38. 700
EACH 0. 000 0.00
124. 00000 38. 700 4,798. 80
0980 630-80344  Construction Traffic Sign (Special) 660. 000 594. 000
SF 0. 000 0. 00
16. 00000 594. 000 9, 504. 00
0985 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 000 0.00
1, 805. 00000 3. 600 6, 498. 00
0990 630-80360 Drum Channel i zi ng Devi ce 1, 065. 000 958. 500
EACH 0. 000 0. 00
45. 00000 958. 500 43,132.50
1565 202-00035 Rem Pi pe May 2020 MCR 20. 000 20. 000
LF 0. 000 0.00
28. 60000 20. 000 572.00
1570 202-00203 Rem Curb and Gutter May 2020 MCR 10. 000 10. 000
LF 0. 000 0. 00
12. 10000 10. 000 121.00
1575 202-00226 Rem of Asph Mat (Special) May 2020 MCR 39. 000 39. 000
5% 0. 000 0.00

26. 40000 39. 000 1, 029. 60



CONTI D

CAT NO0201

1580

1585

1590

1595

1600

1605

1610

1615

1620

1625

1665

203- 00000

206- 00065

304- 06000

603- 01245

609- 21020

626- 00100

202- 00226

202- 00210

304- 06000

626- 00100

614-01512

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

ROADWAY | - 76

Uncl Excav May 2020 MCR

Str Bkfl (FlowFill) My 2020 MR

ABC (CL 6) May 2020 MCR

24 1n RCP (CIP) May 2020 MCR

Cand GTy 2 |1-B May 2020 MCR

Mobi | i zation (W o Autopay) May 2020 MCR

Rem of Asph Mat (Special) June 2020 MCR

Rem Conc Pavenent June 2020 MCR

ABC (CL 6) June 2020 MCR

Mbbi li zation (w o Autopay) June 2020 MCR

Steel Sign Support (2-1n Rd)(Post) CMO 010

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
26. 000
cy
172. 15000
20. 000
cy
181. 50000
9. 000
TON
70. 40000
24.000
LF
223. 30000
10. 000
LF
46. 20000
1. 000
LS
2, 475. 00000
141. 000
sy
26. 40000
141. 000
sy
86. 90000
13. 500
TON
70. 40000
2.000
LS
1, 622. 50000
176. 000
LF

16. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

26. 000
0. 000
26. 000

20. 000
0. 000
20. 000

9. 000
0. 000
9. 000

24.000
0. 000
24.000

10. 000
0. 000
10. 000

1. 000
0. 000
1. 000

141. 000
0. 000
141. 000

141. 000
0. 000
141. 000

13. 500
0. 000
13. 500

2.000
0. 000
2.000

176. 000
0. 000
176. 000

Page 25

ESTI MATE RUN 09/ 30/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 34: 21

AMOUNT

4,475

3,630

633.

5, 359

462.

2, 475

3,722

12,252

950.

3,245

2,904

90

00

60

20

00

00

40

90

40

00

00



CONTI D

CAT NO0201

1670

1675

1680

1690

1695

1720

1725

1735

1740

1745

1750

614-01522

614- 01585

614-01588

612-00118

700- 70035

213-00011

627-01010

630- 80367

630- 80520

900- 00006

626- 00100

C21850
21850-BID
NHPP0343- 041

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY | - 76
Steel Sign Supp (2-1n Rd)(Sock) CMO 010 18. 000
EACH
138. 00000
Steel Sign Supp (2-1/2 In Rd 80)(Post) CMO 010 1, 179. 000
LF
33. 00000
Steel Sign Supp (2-1/2 In Rd 80)(Slip) CMO 010 91. 000
EACH
385. 00000
Med Crossover Delin (Drv) CMO 010 22.000
EACH
242.00000
F/ A Wat er proofing Material 7, 000. 000
FA
1. 00000
Mil ching (Hydraulic) COctober 2020 MCR 3. 600
ACRE
1, 611. 28000
Preform Plastic Pvnt Mg (TY |)(Inlaid) October 2020 4,707. 000
MCR
SF
17. 00000
Port Traf Speed Munitor APRIL 21 MCR 2.000
EACH
3, 080. 00000
Mobil e Pvnt Mg Zone APRIL 21 MCR 6. 000
DAY
5, 175. 00000
Added Item (Dol lar)/ APRIL 21 MCR REPAIR OF SIGN 2,812.670
DAVAGE
DOL
1. 00000
Mobi | i zation (w o Autopay) April 21 MCR 1. 000
LS

3, 350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

18. 000
0. 000
18. 000

1,179. 000
0. 000

1,179. 000

91. 000
0. 000
91. 000

22.000
0. 000
22.000

7, 000. 000
0. 000
7, 000. 000

3. 600
0. 000
3. 600

4,707.000
0. 000

4,707. 000

1.800
0. 000
1.800

3. 000
0. 000
3. 000

2,812.670
0. 000

2,812.670

1. 000
0. 000
1. 000

Page 26

ESTI MATE RUN 09/ 30/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 34: 21

AMOUNT

2,484

38, 907

35,035

5,324

7,000

5, 800

80, 019

5,544

15, 525

2,812

3, 350

00

00

00

00

00

61

00

00

00

67

00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 21850-BI D ESTI MATE RUN 09/ 30/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0020 10:34: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

1840 900- 00007 Added Item (Each)/ June 21 MCR 1.000 1. 000
EACH 0. 000 0. 00
3, 350. 00000 1.000 3, 350. 00
1865 900-00010 Added Item (Hour)/ CO 015 39. 500 39. 500
HOUR 0. 000 0.00
991. 21000 39. 500 39, 152. 80
1870 900- 00007 Added Item (Each)/ June 21 MCR 5. 000 5. 000
EACH 0. 000 0. 00
2, 250. 00000 5. 000 11, 250. 00
CAT 0201 CURRENT AMI $ 7,432,126.06$ 0.00$ 7,403,174. 46

CAT NO0300 STRUCTURE C-21- BM ( US34)

0995 202-00246 Renoval of Asphalt Mat (Planing) (Special) 2,127.000 2,127.000
SY 0. 000 0. 00
8. 50000 2,127.000 18, 079. 50
1000 202-00453 Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
352. 00000 0. 000 0. 00
1005 202- 00502 Renoval of Portions of Present Structure 6. 000 6. 000
cY 0. 000 0. 00
1, 805. 00000 6. 000 10, 830. 00
1010 202-00504 Renoval of Expansion Device 88. 000 88. 000
LF 0. 000 0. 00
73. 00000 88. 000 6, 424. 00
1015 202- 00505 Renoval of Portions of Present Structure 13. 000 13. 000
SF 0. 000 0. 00
367. 00000 13. 000 4,771. 00
1020 202-04010 Clean Inlet 4. 000 4.000
EACH 0. 000 0. 00
1,112. 00000 4.000 4,448. 00
1025 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 340. 930 340. 930
TON 0. 000 0. 00

97. 00000 340. 930 33, 070. 21



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 21850-BI D ESTI MATE RUN 09/ 30/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0020 10:34: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE C-21- BM (US34)

1030 408-01100 Joi nt Seal ant 327.000 327.000
LF 0. 000 0.00
27. 00000 327.000 8, 829. 00
1035 515-00120 Wat er proofi ng (Menbrane) 2,128. 000 2,128.000
5% 0. 000 0.00
19. 00000 2,128. 000 40, 432. 00
1040 515-00400 Concrete Seal er 448. 000 448. 000
5% 0. 000 0.00
34. 00000 448. 000 15, 232. 00
1045 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 88. 000 88. 000
LF 0. 000 0.00
181. 00000 88. 000 15, 928. 00
1050 601-03040 Concrete Class D (Bridge) 5. 900 5. 900
cY 0. 000 0.00
2,087. 00000 5. 900 12, 313.30
1055 601- 03057 Concrete C ass DR 2.000 2.000
cY 0. 000 0.00
2,764. 00000 2.000 5, 528. 00
1060 601-06102 Concrete (Patching) 3.700 3.700
CF 0. 000 0.00
406. 00000 3.700 1,502. 20
1065 602-00020 Rei nforcing Steel (Epoxy Coat ed) 348. 000 348. 000
LB 0. 000 0.00
3. 00000 348. 000 1, 044. 00
CAT 0300 CURRENT AMI $  178,431.21% 0.00$% 178,431.21

CAT NO0301 STRUCTURE G- 21-G (US34)

1070 201- 00005 Renoval of Debris 1. 000 1. 000
LS 0. 000 0. 00
23, 656. 00000 1. 000 23, 656. 00
1075 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 514. 000 514. 000
sy 0. 000 0. 00

8. 50000 514. 000 4, 369. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 21850-BI D ESTI MATE RUN 09/ 30/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0020 10:34: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE G- 21-G (US34)

1080 202-00453 Renpval of Portions of Present Structure (O ass 2) 80. 400 80. 400
Sy 0. 000 0. 00
352. 00000 80. 400 28, 300. 80
1085 202- 00460 Renoval of Portions of Present Structure (C ass 3) 1. 000 1.000
SY 0. 000 0. 00
1,111. 00000 1.000 1,111.00
1090 206- 00000 Structure Excavation 1. 000 1. 000
cy 0. 000 0. 00
599. 00000 1. 000 599. 00
1095 206- 00060 Structure Backfill (Special) (FlowFill) 2.000 2.000
cY 0. 000 0. 00
2,539. 00000 2.000 5,078. 00
1100 206- 00200 Structure Backfill (Cass 2) 2.000 2.000
Ccy 0. 000 0. 00
846. 00000 2.000 1, 692. 00
1105 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 133. 010 133. 010
TON 0. 000 0. 00
97. 00000 133. 010 12,901. 97
1110 408-01100 Joint Seal ant 0. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
1115 515-00120 Wat er proofi ng (Menbrane) 514. 000 514. 000
5% 0. 000 0. 00
19. 00000 514. 000 9, 766. 00
1120 515-00400 Concrete Seal er 50. 000 50. 000
Sy 0. 000 0. 00
34. 00000 50. 000 1, 700. 00
1125 601- 03040 Concrete Class D (Bridge) 0. 400 0. 400
cY 0. 000 0. 00
2,087. 00000 0. 400 834. 80
1130 601- 03057 Concrete O ass DR 2.400 2.400
CcY 0. 000 0. 00
2,764.00000 2.400 6, 633. 60



CONTI D

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 30
ESTI MATE RUN 09/ 30/ 2021

CAT NO0301

1135

1140

601- 51005

602- 00000

CAT NO0302

1145

1150

1155

1160

1165

1170

1175

1180

202- 00246

202- 00453

202- 00460

206- 00000

403- 34751

408- 01100

515-00120

515- 00400

STRUCTURE C-21-G (US34)

Gal vani ¢ Anodes

Rei nforcing Steel

STRUCTURE C-22-B (US34)

Renoval of Asphalt Mat (Planing) (Special)

Renoval of Portions of Present Structure (C

of Portions of Present

Renoval

Structure (C

Structure Excavation

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Joi nt Seal ant

Wat er proof i ng ( Menbr ane)

Concrete Seal er

ESTI MATE NO. 0020 10: 34: 21
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
64. 000 64. 000
EACH 0. 000 0. 00
43. 00000 64. 000 2,752. 00
46. 000 46. 000
LB 0. 000 0. 00
4.50000 46. 000 207. 00
CAT0301  CURRENT AMI $  99,601.17 $ 0.00$ 99,601, 17
440. 000 440. 000
sy 0. 000 0. 00
8. 50000 440. 000 3, 740. 00
ass 2) 39. 000 39. 000
sy 0. 000 0. 00
352. 00000 39. 000 13, 728. 00
ass 3) 2.000 2.000
sy 0. 000 0. 00
1, 111. 00000 2.000 2,222.00
6. 000 6. 000
oy 0. 000 0. 00
599. 00000 6. 000 3,594. 00
173.530 173.530
TON 0. 000 0. 00
97. 00000 173.530 16, 832. 41
130. 000 130. 000
LF 0. 000 0. 00
27. 00000 130. 000 3, 510. 00
442.000 442.000
sy 0. 000 0. 00
19. 00000 442. 000 8, 398. 00
41. 000 41. 000
sy 0. 000 0. 00
34. 00000 41. 000 1, 394. 00



CONTI D:

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

Page 31
ESTI MATE RUN 09/ 30/ 2021

CAT NO0302

1185 519-01000

1190 601-03057

1195 601-51005

1200 602-00000

CAT NO0303

1205 202-00240

1210 202-00425

1215 202-00502

1220 403-34751

1225 408-01100

1230 509-00001

STRUCTURE C-22-B (US34)

Epoxy Resin (Injection)

Concrete C ass DR

Gal vani ¢ Anodes

Rei nforcing Steel

STRUCTURE C-22-BS (US34)

Renoval of Asphalt Mat (Pl aning)

Renoval of Bridge Railing

Renoval of Portions of Present Structure

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Joi nt Seal ant

Structural Steel (Galvanized)

CAT 0302

10:34: 21
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
29. 000 29. 000
LF 0. 000 0. 00
641. 00000 29. 000 18, 589. 00
4.100 4.100
oy 0. 000 0. 00
2, 764. 00000 4.100 11,332. 40
0. 000 0. 000
EACH 0. 000 0. 00
43. 00000 0. 000 0. 00
0. 000 0. 000
LB 0. 000 0. 00
4.50000 0. 000 0. 00
CURRENT AMI $  83,339.81% 0.00$  83,339.81
0. 000 0. 000
sy 0. 000 0. 00
2. 00000 0. 000 0. 00
146. 000 146. 000
LF 0. 000 0. 00
22. 00000 146. 000 3,212.00
2.000 2.000
oY 0. 000 0. 00
1, 805. 00000 2.000 3, 610. 00
0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
108. 000 108. 000
LF 0. 000 0. 00
27. 00000 108. 000 2, 916. 00
127. 000 127. 000
LB 0. 000 0. 00
51. 00000 127. 000 6, 477. 00



CONTI D

CAT NO0303

1235 515-00400

1240 606-11010

1240

CAT NO0304

1245 202-00246

1250

202- 00425

1255

403- 34851

1260

408-01100

1265

606-11010

1265

CAT NO0305

1270 202-00246

C21850
21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

STRUCTURE C-22-BS (US34)

Concrete Seal er

Bridge Rail Type 10R

MATERI AL ALLOWANCE Bri dge Rai l

STRUCTURE C-21-B (I-76)

Renoval of Asphalt Mat (Planing) (Special)

Renoval

of Bridge Railing

Hot M x Asphalt (Grading SX) (100) (PG 64-28)

Joi nt Seal ant

Bri dge Rail

Type 10R

MATERI AL ALLOWANCE Bri dge Rai l

STRUCTURE C-21-E (I-76)

Renoval of Asphalt Mat (Planing) (Special)

SY

LF

LF

CAT 0303

SY

LF

TON

LF

LF

LF

CAT 0304

SY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

QUANTI TY/ Qr

117. 000

34. 00000

155. 000

157. 00000

73. 00000

CURRENT AMI  $

1, 013. 000

8. 50000

374.000

22.00000

0. 000

97. 00000

308. 000

27.00000

374.000

157. 00000

73. 00000

CURRENT AMI  $

724.000

8. 50000

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

. 000
0. 000
. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

44,528.00 %

1,013
0. 000
000

000

1,013

374.000
0. 000

374.000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

374.000
0. 000

374.000

0. 000
0. 000
0. 000

83,872.50%

724.000
0. 000
724.000

Page 32

ESTI MATE RUN 09/ 30/ 2021

.00
6, 154

10: 34: 21
CUMULATI VE
AMOUNT

.00
3,978. 00

.00
24, 335. 00

.00
0. 00
.00$ 44,528. 00

.00
8, 610. 50

.00
8,228. 00

.00
0. 00

.00
8, 316. 00

.00
58, 718. 00

.00
0. 00

00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PCN: 21850-BI D ESTI MATE RUN 09/ 30/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0020 10:34: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 STRUCTURE C-21-E (I-76)

1275 202-00425 Renoval of Bridge Railing 374.000 374.000
LF 0. 000 0.00
22.00000 374.000 8,228. 00
1280 403-34851 Hot Mx Asphalt (Gading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1285 408-01100  Joint Seal ant 220. 000 220. 000
LF 0. 000 0.00
27.00000 220. 000 5, 940. 00
1290 606-11010 Bridge Rail Type 10R 374.000 374.000
LF 0. 000 0. 00
157. 00000 374.000 58, 718. 00
1290 MATERI AL ALLOWANCE Bri dge Rail 0. 000
LF 0. 000 0.00
73. 00000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 79,040.00 % 0.00% 79, 040. 00

CAT NO0306 STRUCTURE C-21-1 (1-76)

1295 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 607. 000 607. 000
SY 0. 000 0. 00
8.50000 607. 000 5, 159. 50
1300 202-00425 Renoval of Bridge Railing 306. 000 306. 000
LF 0. 000 0. 00
22.00000 306. 000 6, 732. 00
1305 403-34851 Hot Mx Asphalt (Gading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1310 408-01100 Joint Seal ant 123. 000 123. 000
LF 0. 000 0. 00
27.00000 123. 000 3,321.00
1315 606-11010 Bridge Rail Type 10R 306. 000 306. 000
LF 0. 000 0. 00

157. 00000 306. 000 48, 042. 00



CONTI D

PCN:

PRQIECT

REF | TEM

NO. NO.
CAT NO0306

1315

1555 613-00207

CAT NO0307

1320 202-00246

1325

202- 00425

1330

403- 34851

1335

408- 01100

1340

606- 11010

1340

CAT NO0308

1345 202-00246

1350 202-00425

C21850
21850-BID
NHPP0343- 041

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

STRUCTURE C-21-1 (1-76)

MATERI AL ALLOWANCE Bri dge Rai l

2 In Elec Cond (Bridge) (Spec) April

STRUCTURE C-21-M (I-76)

Renoval of Asphalt Mat

Renoval

Hot M x Asphalt (Grading SX) (100) (PG 64-28)

Joi nt Seal ant

Bridge Rail Type 10R

(Pl ani ng) (Special)

of Bridge Railing

MATERI AL ALLOWANCE Bri dge Rai

STRUCTURE C-21-BA (1-76)

Renoval of Asphalt Mat

Renoval

(Pl ani ng) (Special)

of Bridge Railing

2020 MCR

ESTI MATE NO 0020

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
0. 000
LF 0. 000
73. 00000 0. 000
250. 000 250. 000
LF 0. 000
27.34000 250. 000
CAT 0306 CURRENT AMT  $ 70, 089.50 $
607. 000 607. 000
sy 0. 000
8. 50000 607. 000
306. 000 306. 000
LF 0. 000
22. 00000 306. 000
0. 000 0. 000
TON 0. 000
97. 00000 0. 000
123. 000 123. 000
LF 0. 000
27. 00000 123. 000
306. 000 306. 000
LF 0. 000
157. 00000 306. 000
0. 000
LF 0. 000
73. 00000 0. 000
CAT 0307 CURRENT AMT  $ 63,254.50 $
600. 000 600. 000
sy 0. 000
8. 50000 600. 000
224.000 224.000
LF 0. 000
22. 00000 224.000

Page 34
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
0.00
0.00
6, 835. 00
0.00$% 70, 089. 50
0. 00
5,159. 50
0.00
6, 732. 00
0. 00
0.00
0.00
3,321.00
0. 00
48, 042. 00
0.00
0. 00
0.00$% 63, 254. 50
0. 00
5, 100. 00
0.00
4,928. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 35

PCN: 21850-BI D ESTI MATE RUN 09/ 30/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0020 10:34: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 STRUCTURE C-21-BA (I-76)

1355 403-34851 Hot M x Asphalt (G ading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
1360 408-01100 Joi nt Seal ant 152. 000 152. 000
LF 0. 000 0. 00
27.00000 152. 000 4, 104. 00
1365 606-11010 Bridge Rail Type 10R 224.000 224.000
LF 0. 000 0. 00
157. 00000 224.000 35, 168. 00
1365 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
CAT 0308 CURRENT AMT $ 49, 300.00 % 0.00% 49, 300. 00

CAT NO0309 STRUCTURE C-21-BB (I-76)

1370 202-00246 Renoval of Asphalt Mat (Planing) (Special) 600. 000 600. 000
Sy 0.000 0.00
8. 50000 600. 000 5,100. 00
1375 202-00425 Renoval of Bridge Railing 224.000 224.000
LF 0. 000 0. 00
22. 00000 224.000 4,928.00
1380 403-34851 Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0.00
97. 00000 0. 000 0. 00
1385 408-01100 Joi nt Seal ant 152. 000 152. 000
LF 0. 000 0. 00
27. 00000 152. 000 4,104.00
1390 606-11010 Bridge Rail Type 10R 224. 000 224. 000
LF 0. 000 0.00
157. 00000 224.000 35, 168. 00
1390 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00

CAT 0309 CURRENT AMT $ 49, 300.00 % 0.00% 49, 300. 00
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PCN: 21850-BI D ESTI MATE RUN 09/ 30/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0020 10:34: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0310 STRUCTURE G- 22-AY (1-76)

1395 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 2,124.000 2,124.000
Sy 0. 000 0. 00
8. 50000 2,124.000 18, 054. 00
1400 202-00425 Renoval of Bridge Railing 1, 214. 000 1, 214. 000
LF 0. 000 0. 00
22.00000 1,214. 000 26, 708. 00
1405 403-34851 Hot M x Asphalt (G ading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
1410 408-01100 Joi nt Seal ant 345. 000 345. 000
LF 0. 000 0. 00
27.00000 345. 000 9, 315. 00
1415 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 145. 000 145. 000
LF 0. 000 0. 00
181. 00000 145. 000 26, 245. 00
1420 606-11010 Bridge Rail Type 10R 1, 214. 000 1, 214. 000
LF 0. 000 0. 00
157. 00000 1,214.000 190, 598. 00
1420 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
1425 607-53220 Fence Chain Link (120 Inch) 920. 000 920. 000
LF 0. 000 0. 00
203. 00000 920. 000 186, 760. 00
1425 MATERI AL ALLOWANCE Chai n Link Fence 0. 000
LF 0. 000 0. 00
203. 00000 0. 000 0. 00
1425 MATERI AL ALLOMANCE Chai n Li nk Fence 0. 000
LF 0. 000 0. 00
93. 43000 0. 000 0.00
1425 MATERI AL ALLOWANCE Chai n Link Fence 0. 000
LF 0. 000 0. 00

0. 04434 0. 000 0. 00
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PCN: 21850-BI D ESTI MATE RUN 09/ 30/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0020 10:34: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0310 STRUCTURE G- 22-AY (1-76)

1630 202-00453 Rem Port Present Str (2) Structure C 22-AY 141. 000 141. 000
SY 0. 000 0.00
352. 00000 141. 000 49, 632. 00
1635 515-00120 Waterproofing (Menbrane) Structure C 22-AY 1, 010. 000 1, 010. 000
SY 0. 000 0. 00
19. 00000 1, 010. 000 19, 190. 00
1640 601-03057 Conc CL DR Structure C 22-AY 2.500 2.500
cY 0. 000 0.00
2, 764. 00000 2.500 6, 910. 00
1660 700-70034 F/ A Essential Bridge Repairs 10, 000. 000 10, 000. 000
FA 0. 000 0. 00
1. 00000 10, 000. 000 10, 000. 00
1705 601-03057 Conc CL DR (Special) C 22-AY 5.200 5. 200
cY 0. 000 0.00
2,440. 00000 5.200 12, 688. 00
CAT 0310 CURRENT AMT $ 556, 100. 00 $ 0.00% 556, 100. 00

CAT NO0311 STRUCTURE C-22-AZ (I-76)

1430 202-00246 Renoval of Asphalt Mat (Planing) (Special) 2,124.000 2,124.000
sy 0. 000 0. 00
8. 50000 2,124.000 18, 054. 00
1435 202- 00425 Renoval of Bridge Railing 1,214. 000 1,214.000
LF 0. 000 0.00
22.00000 1, 214. 000 26, 708. 00
1440 403-34851 Hot M x Asphalt (Grading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1445 408-01100 Joint Seal ant 345. 000 345. 000
LF 0. 000 0. 00
27.00000 345. 000 9, 315. 00
1450 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 146. 000 146. 000
LF 0. 000 0. 00

181. 00000 146. 000 26, 426. 00
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CAT NO0311

1455

1455

1460

1645

1650

1655

1700

1710

1715

606- 11010

607-53220

202- 00453

515-00120

601- 03057

202- 00450

601- 03057

412- 05100

CAT NO0312

1465

202- 00246

STRUCTURE C-22-AZ (1-76)

Bri dge Rail

Type 10R

MATERI AL ALLOWANCE Bri dge Rai

Fence Chain Link (120 Inch)

Rem Por t

Present

Str (2) Structure C 22-AZ

Wat er proofing (Menbrane) Structure C 22-AZ

Conc CL DR Structure C22-AZ

Rem Por t

Present

Str (1) C22-AZ

Conc CL DR (Special) C22-AZ

Poly Sl ab Jacking C 22-AZ

STRUCTURE C-22-BE (I-76)

Renoval of Asphalt Mat (Pl aning) (Special)

ESTI MATE NO. 0020 10: 34: 21
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
1, 214. 000 1, 214. 000
LF 0. 000 0. 00
157. 00000 1, 214. 000 190, 598. 00
0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
920. 000 920. 000
LF 0. 000 0. 00
203. 00000 920. 000 186, 760. 00
152. 000 152. 000
sy 0. 000 0. 00
352. 00000 152. 000 53, 504. 00
1, 010. 000 1, 010. 000
sy 0. 000 0. 00
19. 00000 1, 010. 000 19, 190. 00
15. 600 15. 600
oY 0. 000 0. 00
2, 764. 00000 15. 600 43,118. 40
272. 000 272. 000
sy 0. 000 0. 00
182. 60000 272. 000 49, 667. 20
14. 700 14. 700
oy 0. 000 0. 00
2, 440. 00000 14. 700 35, 868. 00
644. 000 644. 000
LB 0. 000 0. 00
12. 75000 644. 000 8, 211. 00
CAT0311  CURRENT AMI $  667,419.60$ 0.00% 667,419.60
1, 040. 000 1, 040. 000
sy 0. 000 0. 00
8. 50000 1, 040. 000 8, 840. 00
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PCN: 21850-BI D ESTI MATE RUN 09/ 30/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0020 10:34: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0312 STRUCTURE C-22-BE (I-76)

1470 202-00425 Renoval of Bridge Railing 366. 000 366. 000
LF 0. 000 0.00
22.00000 366. 000 8, 052. 00
1475 403-34851 Hot Mx Asphalt (Gading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1480 408-01100  Joint Seal ant 316. 000 316. 000
LF 0. 000 0.00
27.00000 316. 000 8,532.00
1485 606-11010 Bridge Rail Type 10R 366. 000 366. 000
LF 0. 000 0. 00
157. 00000 366. 000 57, 462. 00
1485 MATERI AL ALLOWANCE Bri dge Rail 183. 000
LF 0.000 0.00
73. 00000 183. 000 13, 359. 00
CAT 0312 CURRENT AMI  $ 82,886.00% 0.00% 96, 245. 00

CAT NO0313 STRUCTURE C-22-BG (I-76)

1490 202-00246 Renoval of Asphalt Mat (Planing) (Special) 981. 000 981. 000
sy 0. 000 0. 00
8.50000 981. 000 8, 338. 50
1495 202-00425 Renoval of Bridge Railing 361. 000 361. 000
LF 0. 000 0.00
22.00000 361. 000 7,942.00
1500 403-34851 Hot M x Asphalt (Gading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1505 408-01100 Joint Seal ant 290. 000 290. 000
LF 0. 000 0.00
27.00000 290. 000 7,830.00
1510 518-01050 Bri dge Expansion Device (Special) 58. 000 58. 000
LF 0. 000 0. 00

310. 00000 58. 000 17, 980. 00
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CAT NO0313

1515 606-11010

1515

1550 613-00207

CAT NO0400

1520 620-00005

1525 620-00012

1530 620-00020

C21850
21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

STRUCTURE C-22-BG (|-76)

Bridge Rail Type 10R

MATERI AL ALLOWANCE Bri dge Rai l

2 In Elec Cond (Bridge) (Spec) April

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 40
ESTI MATE RUN 09/ 30/ 2021

ESTI MATE NO. 0020 10: 34: 21
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QY THI'S PERI OD TH' S CUMILATI VE
UNI TS QTY TO DATE PERI OD ANVDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
361. 000 361. 000
LF 0. 000 0.00
157. 00000 361. 000 56, 677. 00
0. 000
LF 0. 000 0.00
73.00000 0. 000 0.00
2020 MR 200. 000 200. 000
LF 0. 000 0.00
27. 34000 200. 000 5, 468. 00
CAT 0313  CURRENT AMT $  104,235.50$ 0.00$ 104,235.50
1. 000 1. 000
EACH 0. 000 0.00
192, 900. 00000 1. 000 192, 900. 00
1. 000 1. 000
EACH 0. 000 0.00
70, 700. 00000 1. 000 70, 700. 00
1. 000 1. 000
EACH 0. 000 0.00
28, 013. 00000 1. 000 28, 013. 00
CAT 0400  CURRENT AMT $ 291, 613.00$ 0.00% 291, 613.00
PRQJECT TOTAL CURRENT AMI $22,280,072.19$% 535, 088. 37 $21, 240, 986. 11



